
WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

1.4 Administration $1,149,002 $376,000 $790,366 0 0 0
Notes

This summary task covers all the administrative costs associated with the design and construction of the CDF Run IIb project.

1.4.1 Fiscal Years $0 $0 $0 0 0 0
Notes

This summary task will hold tags for the Fiscal years.

1.4.1.1 Fiscal Year 2002 $0 $0 $0 0 0 0

1.4.1.2 Fiscal Year 2003 $0 $0 $0 0 0 0

1.4.1.3 Fiscal Year 2004 $0 $0 $0 0 0 0

1.4.1.4 Fiscal Year 2005 $0 $0 $0 0 0 0

1.4.1.5 Fiscal Year 2006 $0 $0 $0 0 0 0

1.4.2 Design Phase $220,882 $57,000 $151,166 0 0 0
Notes

This task covers all the administrative costs associated with the design phase of the project.  This task will be complete when the project has been baselined, and received CD-3.

1.4.2.1 Miscellaneous $47,000 $47,000 $0 0 0 0
1.4.2.1.1 Silicon Management $40,000 $40,000 $0 0 0 0

ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 40,000 40,000 0 days Jan 7 '02 Sep 26 '02 $40,000 $40,000 $40,000 $0

1.4.2.1.2 Administrative computing $7,000 $7,000 $0 1 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MANDS 7,000 7,000 0 days Jan 8 '02 Jul 3 '02 $7,000 $7,000 $7,000 $0

1.4.2.5 Travel $10,000 $10,000 $0 0.5 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MANDS 10,000 10,000 0 days Jan 7 '02 Jan 7 '02 $10,000 $10,000 $10,000 $0

Notes
Cost Assumptions:

1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each

1.4.2.7 Project receives Budget Authority $0 $0 $0 0 0 0

1.4.2.8 Administrative Support $163,882 $0 $151,166 0 0 0
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1.4.2.8.1 Admin Assistant $40,180 $0 $35,420 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 AdminAsstF 50% 1,148 hrs 0 days Jan 7 '02 Feb 26 '03 $40,180 $40,180 $40,180 $0

1.4.2.8.2 Financial Office $67,158 $0 $59,202 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 BudgetOfficerF 75% 1,722 hrs 0 days Jan 7 '02 Feb 26 '03 $67,158 $67,158 $67,158 $0

1.4.2.8.3 Schedule, Procurement, & QA $56,544 $0 $56,544 0 0.1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 SchedulerF 100% 992 hrs 0 days Jul 1 '02 Dec 27 '02 $56,544 $56,544 $56,544 $0

1.4.3 Construction Phase $928,120 $319,000 $639,200 0 0 0
Notes

This summary task covers the administrative costs incurred during the construction phase of the project.  It will be complete when the construction of all other subprojects is complete.

1.4.3.2 Travel $211,000 $211,000 $0 0 0 0
1.4.3.2.6 Travel - FY 2003 $67,000 $67,000 $0 0.3 0 0

ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 MANDS 67,000 67,000 0 days Mar 3 '03 Oct 1 '03 $67,000 $67,000 $0 $67,000

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:
4 trips to Japan - $20K
10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:
6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total

1.4.3.2.7 Travel - FY 2004 $67,000 $67,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MANDS 67,000 67,000 0 days Oct 2 '03 Sep 22 '04 $67,000 $67,000 $0 $67,000
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"Travel - FY 2004" continued
Notes

Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:
4 trips to Japan - $20K
10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:
6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total

1.4.3.2.8 Travel - FY 2005 $67,000 $67,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MANDS 67,000 67,000 0 days Oct 4 '04 Sep 23 '05 $67,000 $67,000 $0 $67,000

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:
4 trips to Japan - $20K
10 trips to US vendors - $10K
6 trips to Europe - $18K

For Calorimeter:
6 trips to US vendors - $6K
3 trips to Europe - $9K

For DAQ/Trigger:
4 trips to US vendors - $4K

$67K total
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1.4.3.2.9 Travel - FY 2006 $10,000 $10,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MANDS 10,000 10,000 0 days Oct 3 '05 Sep 19 '06 $10,000 $10,000 $0 $10,000

Notes
Cost Assumptions:
US trips - $1000
Europe - $3000
Japan - $5000

For Silicon Detector:
6 trips to US vendors - $6K

For Calorimeter:

For DAQ/Trigger:
4 trips to US vendors - $4K

$10K total

1.4.3.3 Administrative support $717,120 $108,000 $639,200 0 0 0
Notes

This is to cover people for the duration of the project.  The people are:
Carol Piccolo (Admin. Assist.) 50%
Dale Knapp (Financial specialist) 75%
TJ Sarlina (Scheduler) 100%

1.4.3.3.5 Admin Assistant $113,400 $0 $119,000 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 AdminAsstF 50% 3,240 hrs 0 days Mar 3 '03 May 19 '06 $113,400 $113,400 $140 $113,260

1.4.3.3.6 Financial Office $126,360 $0 $132,600 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

4 BudgetOfficerF 50% 3,240 hrs 0 days Mar 3 '03 May 19 '06 $126,360 $126,360 $156 $126,204

1.4.3.3.7 Schedule, Procurement, & QA $369,360 $0 $387,600 0 0.3 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 SchedulerF 100% 6,480 hrs 0 days Mar 3 '03 May 19 '06 $369,360 $369,360 $456 $368,904

1.4.3.3.8 Materials & support charges $108,000 $108,000 $0 0.3 0 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 MANDS 108,000 108,000 0 days Mar 3 '03 May 19 '06 $108,000 $108,000 $133 $107,867

WBS Dictionary as of Mar 11 '03
CDF Run IIb Administration Schedule

Page 4



WBS Name Cost M&S Labor M&S Cont. Labor Cont Level

"Materials & support charges" continued
Notes

For administrative support costs (non-labor, non-travel), we use approximately 10% of the annual CDF office supply budget.  The 2002 Admin budget for CDF totals 
$360,000.  Ten percent of that amount equals $36,000, out of which we'll have to pay for: 

• Qtly reviews (Lehman, Director, DoE HQ, etc.) at ~$1,000 each for a total of $4,000

• Printer/copier supplies (toner, paper, maintenance contracts, repairs, etc.) $8,000

• Telecom charges for phones, pagers, videoconferencing, etc. ~ $3,000

• Photography charges for pictures, video, multi-media support ~ $3,000 

• Computing Division support charges ~ $4,000 

• Minor stockroom withdrawals ~ $4,000 

• Personnel training, certification, or development at off-site facilities ~$3,000 

• Replacement or upgraded computers, monitors, laptops, software, etc. ~ $6,000 

• Ergonomic furniture (chairs, keyboard trays, etc.) ~ $1,000 

• TOTAL of $36,000 for annual Administrative support
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